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Date:  September 22, 1999

To: Policy Group

From: Lester A. Snow &{%ﬂ ..

Executive Director

Subject: Amendments to Ecosystem Restoration Projects

Summary

On September 14, 1999, the Contract Amendment Subcommittee of the Ecosystem
Roundtable and the CALFED agency liaisons met in a public meeting to discuss seven
projects that had requested amendments. Consistent with established policy (see
attachment) amendments of minor budget, scope, or schedule change (IL.evel 1 and 2) are
presented to the Policy Group for information, and amendments of sufficient change
(Level 3) require consideration and recommendation by the Policy Group.

Detailed Discussion

Four Level 1 project amendments were reviewed by the appropriate contracting agency
staff, and after consultation with CALFED staff, were found reasonable and were approved.
They are presented here for information.

One Level 2 amendment was reviewed by the Amendment Subcommittee. One
Level 2 amendment request, Storne Lakes NWR Land Acquisition, was withdrawn by the Fish
and Wildlife Service. The Level 2 project amendment for Evaluation of Increasing Tagging
Levels for Chinook Salmon and Steelhead and a Demonstration Project on Mass Marking
was deferred without prejudice to obtain additional review. It is presented here for
information.

One Level 3 project amendment was reviewed by the Amendment Subcommittee. The
proposed Level 3 amendment is for Tuolumne River Setback Levees and Channel
Restoration -- 7\11 Segment (98-F06 and 97-M09). In December 1997, CALFED approved
$2,801,000 for restoration of a portion of the Mining Reach along the Tuolumne River. In
addition, CALFED approved $655,000 for the Fish and Wildlife Service to relieve a
shortfall in the Restoration Fund under the CVPIA. Other funding comes from
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AFRP ($3,382,000) and Turlock Irrigation District ($50,000). This project restores 2.6
miles of spawning habitat for fall run chinook salmon. Turlock Irrigation District is
requesting a change in scope to delete an emergency dike repair and accommodate
environmental compliance requirements, monitoring requirements, conservation easements,
and design changes in response to regulatory requirements. These changes in scope have
increased the cost. In addition, the cost of materials has increased. Turlock Irrigation
District, in response to direction from the Contracting Agencies, has successfully reviewed
their design to reduce the cost increase by nearly 1.2 million dollars. However, the net
increase is $707,000. Turlock Irrigation District is also requesting authority to negotiate a
sole source contract with the gravel operator currently operating on the property (7\11
Materials).

Action

The Level 1 and 2 amendments are presented to the Policy Group for information.
Policy Group is asked to concur with the Ecosystem Roundtable Subcommittee
recommendation for approval of the Level 3 amendment, with the provision that the Policy

Group explore the availability of CVPIA AFRP funds to support half of the increase. In the

event the CVPIA funds are unavailable, then the Amendment Subcommittee recommends
approval of the full amount.

Attachment
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